COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 06/ 2014

ESTI MATE SUMVARY 13: 51: 48
CONTI D C18465 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 18465- Bl D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 174.5 DAYS TI VE ALLOW 273 WORK DAYS
SH93 SHOULDER W DENI NG SH 170 PERCENT TIME  63.92 ORI G TI ME ALLON 200 WORK DAYS
PRQIECT NO FSA0931- 031
SH93 SHOULDER W DENI NG SH 170
NAVE OF ROAD: 093A
PRQIECT COUNTI ES: BOULDER, REGQ ON 4
CONTRACTOR:
HAMON CONTRACTORS, | NC. PAY PERI OD ENDI NG 05/ 25/ 2014 DATE TI ME STARTED 06/ 20/ 2013
5670 FRANKLI N STREET DATE LET 05/ 16/ 2013 DATE WORK BEGAN
DATE AWARDED 05/ 31/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 14/ 2013 DATE ACCEPTED
DENVER cO 80216 DATE NOTI CE TO PROCEED 06/ 20/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 6, 262, 230. 41 PARTI Ol PATI NG $ 62, 000. 00 $ 0.00
AVARD PRQJIECT AMT: $  4,637,500.00 NON-PARTI Cl PATI NG 3,119, 782. 59 476, 544. 83
PERCENT COVPLETE: 50. 81% TOTAL EARNI NGS 3,181, 782. 59 476, 544. 83
FUNDS AVAI LABLE: $  3,080,447.82 STOCKPI LED MATER ALS 3,552. 66 -1,182.50
GROSS EARNI NGS 3,185, 335. 25 475, 362. 33
TOTAL CLAI VB $ 0.00 RETAI NAGE - 69, 562. 50 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,115, 772. 75 475, 362. 33
LI QU DATED DANMAGES 0. 00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 3,115, 772. 75 475, 362. 33
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 475, 362. 33

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18465

PCN: 18465-BI D

PRQJECT: FSA0931- 031

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00035

Renoval of Pipe

0015 202-00090

*Renoval of Delineator

0020 202-00220

*Renoval of Asphalt Mat

0025 202-00240

0030 202-00250

*Renoval of Pavenent Marking

0035 202-00810

*Renoval of G ound Sign

0040 202-00821

*Renoval of Sign Panel

0045 202-01000

*Renoval of Fence

0050 202-01130

*Renoval of Quardrail Type 3

0055 202-04001 Plug Cul vert

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011
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1, 495. 000
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0. 000

5, 891. 000
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Page 2
ESTI MATE RUN 06/ 06/ 2014

13:51: 48
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
70, 000. 00
0. 00
1, 344. 00
0. 00
45.00
8, 725. 00
16, 200. 00
0. 00
0. 00
0. 00
4, 410. 00
0. 00
200. 00
0. 00
0. 00
0. 00
3,829. 15
0. 00
5, 665. 80
0. 00
0. 00



CONTI D C18465 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18465- BI D ESTI MATE RUN 06/ 06/ 2014
PRQJECT: FSA0931- 031 ESTI MATE NO 0011 13: 51: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203- 00060 Enbanknent Material (Conplete In Place) 40, 340. 000 21, 156. 000
cY 8, 331. 000 87, 475. 50
10. 50000 29, 487. 000 309, 613. 50
0065 203- 00062 Enbanknent Material (Conplete In Place) (Special) 14, 285. 000 3, 755. 000
CY 4,375. 000 175, 000. 00
40. 00000 8, 130. 000 325, 200. 00
0070 203-00100 Mick Excavation 150. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0075 203-01100 Proof Rolling 15. 000 2.000
HOUR 5. 000 500. 00
100. 00000 7.000 700. 00
0080 203-01500 Bl adi ng 50. 000 21. 500
HOUR 2.000 220. 00
110. 00000 23.500 2,585. 00
0085 203-01597 Pot hol i ng 60. 000 43. 000
HOUR 0. 000 0. 00
150. 00000 43. 000 6, 450. 00
0090 206- 00065 Structure Backfill (FlowFill) 180. 000 180. 000
CY 0. 000 0. 00
80. 00000 180. 000 14, 400. 00
0095 207-00205 Topsoi | 8, 067. 000 2,847.000
CY 314. 000 3, 045. 80
9. 70000 3,161. 000 30, 661. 70
0100 207-00305 Wet | and Topsoi | 6. 000 0. 000
CY 3. 000 300. 00
100. 00000 3. 000 300. 00
0105 208-00002 Erosion Log (12 Inch) 14, 453. 000 8, 844. 000
LF 22.000 71.50
3. 25000 8, 866. 000 28, 814. 50
0110 208-00003 Erosion Log (18 Inch) 244.000 220. 000
LF 0. 000 0. 00

6. 50000 220. 000 1, 430. 00



CONTI D C18465

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 18465- BI D ESTI MATE RUN 06/ 06/ 2014
PRQIECT: FSA0931- 031 ESTI MATE NO 0011 13:51:48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00020 Silt Fence 175. 000 100. 000
LF 0. 000 0. 00
2.25000 100. 000 225. 00
0120 208-00034 Gravel Bag 202. 000 202. 000
LF 0. 000 0. 00
2. 00000 202. 000 404. 00
0125 208- 00045 Concrete Washout Structure 3.000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0130 208-00070 Vehi cl e Tracki ng Pad 11. 000 10. 000
EACH 0. 000 0. 00
1, 900. 00000 10. 000 19, 000. 00
0131 304-09014 ABC (Spec) MCR Line 10, CMD 006/ Tracki ng Pad Stone 400. 000 350. 840
TON 0. 000 0. 00
20. 25000 350. 840 7,104.51
0135 208-00103 Renoval and Di sposal of Sedinent (Labor) 174. 000 143. 000
HOUR 31. 000 1, 395. 00
45. 00000 174. 000 7,830. 00
0140 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 58. 000 56. 000
HOUR 2.000 220. 00
110. 00000 58. 000 6, 380. 00
0142 208-00107 Rem Trash MCR Line 2, CO 005 50. 000 0. 000
HOUR 0. 000 0. 00
76.21000 0. 000 0. 00
0143 208-00106 Sweepi ng (Sedi nent Renoval ) MCR Line 6, CMD 006 179. 500 142. 000
HOUR 37.500 3,937.50
105. 00000 179. 500 18, 847. 50
0145 208- 00206 Er osi on Control Supervisor 273. 000 168. 000
DAY 20. 000 1, 000. 00
50. 00000 188. 000 9, 400. 00
0150 210-00810 *Reset Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00



CONTI D C18465 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18465- BI D ESTI MATE RUN 06/ 06/ 2014
PRQJECT: FSA0931- 031 ESTI MATE NO 0011 13: 51: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 210- 01000 *Reset Fence 65. 000 0. 000
LF 0. 000 0. 00
11. 80000 0. 000 0.00
0160 210-01011 *Reset Gate 5. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0.00
0165 212- 00006 *Seedi ng (Native) 19. 000 4.200
ACRE 0. 000 0. 00
707. 00000 4. 200 2,969. 40
0170 212-00032 *Soi | Condi tioni ng 19. 000 4.200
ACRE 0. 000 0. 00
435. 00000 4. 200 1,827.00
0175 213-00004 *Mil ching (Weed Free Straw) 1. 000 0. 000
ACRE 0. 000 0. 00
450. 00000 0. 000 0.00
0176 213-00012 Spray-on Mil ch Bl anket MCR Line 9, CMD 006 8. 000 4.200
ACRE 0. 000 0. 00
3, 289. 00000 4. 200 13, 813. 80
0180 213-00061 *Mil ch Tacki fier 1, 785. 000 850. 000
LB 0. 000 0. 00
3. 45000 850. 000 2,932.50
0185 216- 00021 *Soi | Retention Blanket (dass 1) 0. 000 0. 000
Sy 0. 000 0. 00
1. 84000 0. 000 0.00
0190 216- 00022 *Soi |l Retention Blanket (dass 2) 0. 000 0. 000
Sy 0. 000 0. 00
1. 91000 0. 000 0.00
0195 216- 00023 *Soi | Retention Blanket (dass 3) 0. 000 0. 000
Sy 0. 000 0. 00
1. 91000 0. 000 0.00
0200 216-00301 *Turf Reinforcenent Mat (O ass 1) 2,120. 000 0. 000
Sy 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D C18465 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18465- Bl D ESTI MATE RUN 06/ 06/ 2014
PRQJECT: FSA0931- 031 ESTI MATE NO 0011 13:51:48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0205 217- 00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0210 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0215 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0220 304- 06007 Aggregate Base Course (Cl ass 6) 3,577. 000 405. 000
cY 1, 627. 000 48, 810. 00
30. 00000 2,032. 000 60, 960. 00
0225 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 7, 953. 000 480. 760
TON 888. 860 52,131. 64
58. 65000 1, 369. 620 80, 328. 21
0230 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 5, 930. 000 0. 000
TON 0. 000 0. 00
67. 67000 0. 000 0. 00
0231 403-00720  HMA (Patching) (Asph) MCR Line 3, CO 005 186. 110 186. 110
TON 0. 000 0. 00
179. 53000 186. 110 33,412. 33
0235 506- 00030 G outed Riprap 32. 000 0. 000
CY 0. 000 0. 00
140. 00000 0. 000 0. 00
0240 506-00209 Riprap (9 Inch) 91. 000 0. 000
cY 38. 000 3, 800. 00
100. 00000 38. 000 3, 800. 00
0245 506- 00224 Riprap (24 Inch) 74.000 0. 000
CY 0. 000 0. 00
80. 00000 0. 000 0. 00
0250 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 60. 000 60. 000
LF 0. 000 0. 00
65. 00000 60. 000 3, 900. 00



CONTI D C18465 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18465- Bl D ESTI MATE RUN 06/ 06/ 2014
PRQJECT: FSA0931- 031 ESTI MATE NO 0011 13:51: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0255 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 349. 000 349. 000
LF 0. 000 0. 00
95. 00000 349. 000 33, 155. 00
0255 MATERI AL ALLOMNCE 24 | nch RCP 0. 000
LF 0. 000 0. 00
23.90000 0. 000 0. 00
0257 603-01305 30 In RCP (A P) CO 015 FR #5, Culvert Crossing STA 110. 000 110. 000
42+10
LF 0. 000 0. 00
219. 28000 110. 000 24,120. 80
0260 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 82. 000 82. 000
LF 0. 000 0. 00
170. 00000 82. 000 13, 940. 00
0260 MATERI AL ALLOMNCE 36 | nch RCP 0. 000
LF 0. 000 0. 00
46. 45000 0. 000 0. 00
0265 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 103. 000 103. 000
LF 0. 000 0. 00
225. 00000 103. 000 23, 175. 00
0265 MATERI AL ALLOMNCE 48 | nch RCP 0. 000
LF 0. 000 0. 00
81. 25000 0. 000 0. 00
0270 603-05018 18 Inch Reinforced Concrete End Section 4.000 4. 000
EACH 0. 000 0. 00
800. 00000 4.000 3, 200. 00
0275 603-05024 24 Inch Reinforced Concrete End Section 6. 000 6. 000
EACH 0. 000 0. 00
900. 00000 6. 000 5, 400. 00
0275 MATERI AL ALLOMNCE 24 | nch RCES 0. 000
EACH 0. 000 0. 00
387. 33000 0. 000 0. 00
0277 603-05030 30 In RCES CO 015 FR #5, Culvert Crossing at Station 1. 000 1. 000
42+10
EACH 0. 000 0. 00
1, 472. 40000 1. 000 1,472.40



CONTI D C18465 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18465- BI D ESTI MATE RUN 06/ 06/ 2014
PRQIECT: FSA0931- 031 ESTI MATE NO 0011 13:51:48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 603- 05036 36 I nch Reinforced Concrete End Section 2. 000 2. 000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0280 MATERI AL ALLOMANCE 36 | nch RCES 0. 000
EACH 0. 000 0. 00
872. 00000 0. 000 0. 00
0285 603- 05048 48 I nch Reinforced Concrete End Section 2. 000 2. 000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0290 603-10150 15 I nch Corrugated Steel Pipe 83. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0295 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0295 MATERI AL ALLOMNCE I nlet Type C (5) 1. 000
EACH 0. 000 0. 00
1, 046. 16000 1. 000 1, 046. 16
0300 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0300 MATERI AL ALLOMNCE I nl et Type C (10) 1. 000
EACH 0. 000 0. 00
1, 198. 04000 1. 000 1, 198. 04
0305 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 813. 000 0. 000
LF 0. 000 0. 00
17. 10000 0. 000 0. 00
0310 606-01370 *Transition Type 3G 3. 000 0. 000
EACH 0. 000 0. 00
1, 080. 00000 0. 000 0. 00
0315 606-01380 *Transition Type 3H 3. 000 0. 000
EACH 0. 000 0. 00
730. 00000 0. 000 0. 00



CONTI D C18465 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18465- Bl D ESTI MATE RUN 06/ 06/ 2014
PRQJECT: FSA0931- 031 ESTI MATE NO 0011 13:51:48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0325 606- 01390 *End Anchorage Type 3K 3. 000 0. 000
EACH 0. 000 0. 00
965. 00000 0. 000 0. 00
0330 606-02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0. 00
1, 971. 00000 0. 000 0. 00
0335 606- 02005 *End Anchor age (Fl ared) 12. 000 0. 000
EACH 0. 000 0. 00
1, 537. 00000 0. 000 0. 00
0340 607-00005 *End Post 28. 000 13. 000
EACH 0. 000 0. 00
176. 20000 13. 000 2,290. 60
0345 607-00010 *Corner and Line Brace Post 33. 000 25. 000
EACH 0. 000 0. 00
205. 50000 25. 000 5,137.50
0350 607-01010 *Fence Barbed Wre with Metal Posts (Special) 7,111. 000 6, 162. 000
LF 0. 000 0. 00
1. 55000 6, 162. 000 9,551. 10
0355 607-11525 *Fence (Plastic) 248. 000 202. 000
LF 0. 000 0. 00
4. 05000 202. 000 818. 10
0360 607-11580 *Fence (Tenporary) 1, 401. 000 1, 401. 000
LF 0. 000 0.00
2. 60000 1, 401. 000 3, 642. 60
0365 607-60116 *16 Foot Cate 2.000 0. 000
EACH 0. 000 0. 00
355. 00000 0. 000 0. 00
0370 609-60011 *Curb Type 6 (Section M 66. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00



CONTI D C18465 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18465- BI D ESTI MATE RUN 06/ 06/ 2014
PRQJECT: FSA0931- 031 ESTI MATE NO 0011 13:51: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0375 612-00001  *Delineator (Type I) 98. 000 0. 000
EACH 0. 000 0.00
8. 00000 0. 000 0.00
0380 612-00002 *Del i neator (Type I1) 8. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0385 612-00003  *Delineator (Type III) 18. 000 0. 000
EACH 0. 000 0.00
12. 00000 0. 000 0. 00
0390 614-00012 *Sign Panel (Oass I1) 314. 000 0. 000
SF 0. 000 0.00
15. 00000 0. 000 0. 00
0395 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 304. 000 0. 000
Sl i pbase
LF 0. 000 0.00
30. 00000 0. 000 0. 00
0400 614-03001 *Concrete Footing (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0405 614-85001 I npact Attenuator MR 0. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0410 615- 00030 Enbanknent Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0415 621-00450 *Det our Pavenent 1, 310. 000 961. 000
SY 0. 000 0. 00
31. 00000 961. 000 29, 791. 00
0420 625- 00000 Construction Surveyi ng 1. 000 0. 660
LS 0. 210 9, 449. 61
44, 998. 13000 0.870 39, 148. 37
0421 625-00001 Const Surveying (Hour) 275. 000 141. 500
HOUR 49. 500 4, 950. 00
100. 00000 191. 000 19, 100. 00



CONTI D C18465 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18465- BI D ESTI MATE RUN 06/ 06/ 2014
PRQIECT: FSA0931- 031 ESTI MATE NO 0011 13: 51: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
202, 500. 00000 1. 000 202, 500. 00
0430 626- 01000 Public Information Services 1. 000 0. 400
LS 0. 000 0. 00
7,500. 00000 0. 400 3, 000. 00
0435 627-00005 *Epoxy Pavenent Mar ki ng 140. 000 0. 000
GAL 0. 000 0. 00
75. 00000 0. 000 0. 00
0440 627-00011 *Pavenent Marking Paint (Waterborne) 479. 000 211. 000
GAL 0. 000 0. 00
35. 00000 211. 000 7,385. 00
0445 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 31. 000 0. 000
111
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0446 629-01001 Survey Monurent (Ty 1) MCR Line 4, CMD 005 7.000 0. 000
EACH 0. 000 0. 00
337.50000 0. 000 0. 00
0450 630-00000  *Fl aggi ng 3, 200. 000 1, 616. 500
HOUR 448. 500 6, 727.50
15. 00000 2, 065. 000 30, 975. 00
0455 630- 00007 *Traffic Control Inspection 185. 000 144. 000
DAY 7.000 2,450. 00
350. 00000 151. 000 52, 850. 00
0460 630-00012 *Traffic Control Managenent 285. 000 139. 000
DAY 21. 000 8, 400. 00
400. 00000 160. 000 64, 000. 00
0465 630-80341 *Construction Traffic Sign (Panel Size A) 48. 000 4. 000
EACH 0. 000 0. 00
200. 00000 4. 000 800. 00
0470 630-80342 *Construction Traffic Sign (Panel Size B) 40. 000 20. 000
EACH 0. 000 0. 00

800. 00000 20. 000 16, 000. 00



CONTI D C18465 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18465- Bl D ESTI MATE RUN 06/ 06/ 2014
PRQJECT: FSA0931- 031 ESTI MATE NO 0011 13:51:48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0475 630-80344 *Construction Traffic Sign (Special) 98. 000 32.500
SF 0. 000 0. 00
27.00000 32.500 877.50
0480 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0485 630- 80356 *Advance Warning Fl ashing or Sequencing Arrow Panel (A 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0486 630- 80358 Fl ash Arrow Panel (C Ty) MCR Line 1 2.000 0. 500
EACH 0. 000 0. 00
2, 330. 00000 0. 500 1, 165. 00
0490 630- 80360 *Drum Channel i zi ng Devi ce 433. 000 50. 000
EACH 0. 000 0. 00
1. 00000 50. 000 50. 00
0491 630-80367 Port Traf Speed Monitor MCR Line 5, CMO 005 1. 000 0. 500
EACH 0. 000 0. 00
4, 440. 00000 0. 500 2,220.00
0495 630-80370 Concrete Barrier (Tenporary) 2, 260. 000 1, 130. 000
LF 0. 000 0. 00
20. 00000 1, 130. 000 22, 600. 00
0496 900- 00007 Added Item (Each)/ Inpact Attenuator (Tenp) 4.000 2.000
EACH 0. 000 0. 00
12, 000. 00000 2.000 24, 000. 00
0500 700-70010 F/ A M nor Contract Revisions 815, 725. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70012 F/ A Asphalt Pavenent |ncentive 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18465 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18465- Bl D ESTI MATE RUN 06/ 06/ 2014
PRQJECT: FSA0931- 031 ESTI MATE NO 0011 13:51:48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0515 700-70014 F/ A Incentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700- 70018 F/ A Roadway Snoot hness |ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700- 70380 F/ A Erosi on Control 5, 000. 000 719. 560
FA 0. 000 0. 00
1. 00000 719. 560 719. 56
0540 700- 70589 F/ A Environnental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0541 900- 00006 Added Item (Dol lar)/ Delay Costs for Time Extension #1 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0542 900- 00006 Added Item (Dol lar)/ Delay Costs for Time Extension #2 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 4,546,435.46 $ 418,609.05$% 1, 754,911. 63
CAT NO0201 TRAIL
0550 304- 09000 Aggregate Base Course (Special) 142. 000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00
0555 506-00209  Riprap (9 Inch) 8. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00



CONTI D C18465 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18465- Bl D ESTI MATE RUN 06/ 06/ 2014
PRQJECT: FSA0931- 031 ESTI MATE NO 0011 13:51:48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 TRAIL
0560 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 34. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0565 603- 05015 15 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0570 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0570 MATERI AL ALLOWANCE I nlet Type C (5) 1. 000
EACH 0. 000 0. 00
1, 046. 16000 1. 000 1, 046. 16
CAT 0201 CURRENT AMI  $ 13,580.00 $ 0.00% 1, 046. 16
CAT NOO300 PEDESTRI AN UNDERPASS
0575 206- 00000 Structure Excavation 1, 518. 000 759. 000
CY 0. 000 0. 00
10. 00000 759. 000 7,590. 00
0580 206- 00010 Structure Excavation (Special) 546. 000 328. 000
CY 0. 000 0. 00
30. 00000 328. 000 9, 840. 00
0585 206- 00100 Structure Backfill (dass 1) 1, 273. 000 764. 000
CY 0. 000 0. 00
20. 00000 764. 000 15, 280. 00
0590 206- 00200 Structure Backfill (dass 2) 55. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0595 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0600 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
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PON: 18465- BI D ESTI MATE RUN 06/ 06/ 2014
PRQIECT: FSA0931- 031 ESTI MATE NO 0011 13: 51: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 PEDESTRI AN UNDERPASS

0605 601- 03050 Concrete Cass D (Vall) 116. 000 56. 300
CY 0. 000 0. 00
425. 00000 56. 300 23,927.50
0610 601-21010 Precast Concrete Unit 60. 000 34.000
CcY 0. 000 0. 00
2, 000. 00000 34. 000 68, 000. 00
0610 MATERI AL ALLOMNCE Precast Concrete Units 0. 000
CcY 0. 000 0. 00
863. 71000 0. 000 0. 00
0610 MATERI AL ALLOMNCE Precast Concrete Unit 0. 000
CY 0. 000 0. 00
688. 00000 0. 000 0. 00
0615 601-40301 *Structural Concrete Coating 2,703. 000 0. 000
SF 350. 000 350. 00
1. 00000 350. 000 350. 00
0620 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 2, 703. 000 0. 000
SF 350. 000 525. 00
1. 50000 350. 000 525. 00
0625 601-40401 *Structural Concrete Stain 710. 000 0. 000
SF 182. 000 163. 80
0. 90000 182. 000 163. 80
0630 602- 00000 *Rei nforcing Steel 6, 419. 000 6, 419. 000
LB 0. 000 0. 00
0. 76000 6, 419. 000 4,878. 44
0635 602- 00020 *Rei nforcing Steel (Epoxy Coated) 8, 726. 000 3, 874. 000
LB 0. 000 0. 00
0. 90000 3, 874.000 3, 486. 60
CAT 0300 CURRENT AMT $ 283,998.34 $ 1,038.80 % 171, 041. 34

CAT NOO301 WALL ONE

0640 206- 00000 Structure Excavation 1, 790. 000 1, 790. 000
CY 0. 000 0. 00
10. 00000 1, 790. 000 17, 900. 00
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PCN: 18465- BI D ESTI MATE RUN 06/ 06/ 2014
PRQIECT: FSA0931- 031 ESTI MATE NO 0011 13:51: 48
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0301 WALL ONE
0645 206- 00010 Structure Excavation (Special) 696. 000 696. 000
CcY 0. 000 0. 00
30. 00000 696. 000 20, 880. 00
0650 206- 00100 Structure Backfill (dass 1) 2,047. 000 2,047.000
CY 0. 000 0. 00
20. 00000 2,047.000 40, 940. 00
0655 206- 00200 Structure Backfill (dass 2) 280. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0660 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
85, 000. 00000 1. 000 85, 000. 00
0665 503-00024 *Drilled Caisson (24 Inch) 1, 056. 000 1, 056. 000
LF 0. 000 0. 00
70. 00000 1, 056. 000 73, 920. 00
0665 MATERI AL ALLOMANCE Rei nforcing Steel 0. 000
LF 0. 000 0. 00
11. 20000 0. 000 0. 00
0670 516- 00000 Danppr oof i ng (Asphal t) 639. 000 639. 000
SY 0. 000 0. 00
12. 00000 639. 000 7,668. 00
0675 601- 03050 *Concrete Cass D (Vall) 579. 000 579. 000
CY 0. 000 0. 00
425. 00000 579. 000 246, 075. 00
0680 601-40301 *Structural Concrete Coating 2,269. 000 0. 000
SF 2, 269. 000 2,269. 00
1. 00000 2,269. 000 2,269. 00
0685 601-40302 *Structural Concrete Coating (Anti-Gaffiti) 2, 269. 000 0. 000
SF 2,269. 000 3,403.50
1. 50000 2,269. 000 3,403.50
0690 601-40401 *Structural Concrete Stain 3, 610. 000 0. 000
SF 3, 610. 000 3, 249. 00
0. 90000 3, 610. 000 3, 249. 00
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PCN: 18465- Bl D ESTI MATE RUN 06/ 06/ 2014
PRQJECT: FSA0931- 031 ESTI MATE NO. 0011 13:51: 48
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0301 WALL ONE
0695 602- 00000 *Rei nforcing Steel 49, 486. 000 49, 486. 000
LB 0. 000 0. 00
0. 76000 49, 486. 000 37, 609. 36
0695 MATERI AL ALLOMANCE Rei nf orcing Steel 0. 000
LB 0. 000 0. 00
0. 47350 0. 000 0. 00
0700 602-00020 *Rei nforcing Steel (Epoxy Coated) 85, 140. 000 85, 140. 000
LB 0. 000 0. 00
0. 90000 85, 140. 000 76, 626. 00
0700 MATERI AL ALLOMNCE Rei nforcing Steel (Epoxy) 0. 000
LB 0. 000 0. 00
0.57230 0. 000 0. 00
0705 606- 11030 *Bridge Rail Type 10M 459. 000 160. 000
LF 299. 000 35, 880. 00
120. 00000 459. 000 55, 080. 00
0705 MATERI AL ALLOMANCE Bri dge Rail Rebar 275. 000
LF -275. 000 -1,182.50
4. 30000 0. 000 0. 00
0706 700- 70034 F/ A CO #016, Wall 1 Footing Reconstruction 51, 771. 810 51, 771. 810
F A 0. 000 0. 00
1. 00000 51, 771. 810 51,771.81
0707 900- 00006 Added Item (Dol lar)/ CO #010, Delay Costs for Tinme 0. 000 0. 000
Ext ensi on #4
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 725,191.67 $ 43,619.00%  722,391.67
CAT NO0302 WALL TWO
0710 206- 00000 Structure Excavation 74.000 74. 000
(9 0. 000 0. 00
10. 00000 74.000 740. 00
0715 206- 00010 Structure Excavation (Special) 91. 000 91. 000
(e 0. 000 0. 00
30. 00000 91. 000 2,730. 00
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PON: 18465- BI D ESTI MATE RUN 06/ 06/ 2014
PRQIECT: FSA0931- 031 ESTI MATE NO 0011 13: 51: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 WALL TWD

0720 206- 00100 Structure Backfill (dass 1) 16. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
0725 206- 00200 Structure Backfill (dass 2) 16. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0730 503-00024 *Drilled Caisson (24 Inch) 133. 000 133. 000
LF 0. 000 0. 00
70. 00000 133. 000 9, 310. 00
0735 503-00030 *Drilled Caisson (30 Inch) 400. 000 400. 000
LF 0. 000 0. 00
100. 00000 400. 000 40, 000. 00
0740 503-00036 *Drilled Caisson (36 Inch) 852. 000 617. 000
LF 0. 000 0. 00
125. 00000 617. 000 77,125. 00
0745 514-00201 Pedestrian Railing (Steel)(Special) 188. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0750 601- 03050 Concrete Class D (Vall) 75. 000 0. 000
CY 0. 000 0. 00
425. 00000 0. 000 0. 00
0755 601-40301 *Structural Concrete Coating 837. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 837. 000 0. 000
SF 0. 000 0. 00
1. 50000 0. 000 0. 00
0765 601-40401 *Structural Concrete Stain 2,767.000 0. 000
SF 0. 000 0. 00
0. 90000 0. 000 0. 00
0770 602- 00020 *Rei nforcing Steel (Epoxy Coated) 4, 079. 000 0. 000
LB 0. 000 0. 00

0. 90000 0. 000 0. 00
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PCN: 18465- Bl D ESTI MATE RUN 06/ 06/ 2014
PRQJECT: FSA0931- 031 ESTI MATE NO 0011 13:51:48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0302 WALL TWD
0775 641-10000 Shotcrete 119. 000 85. 000
SY 0. 000 0. 00
200. 00000 85. 000 17, 000. 00
0776 626- 00000 Mobi | i zati on MCR Line 11 CO #014 0. 000 1. 000
LS 0. 000 0. 00
2,517.50000 1. 000 2,517.50
CAT 0302 CURRENT AMI $ 242,488.90 $ 0.00% 149, 422. 50
CAT NOO303 WALL THREE
0780 206- 00000 Structure Excavation 95. 000 95. 000
CY 0. 000 0. 00
10. 00000 95. 000 950. 00
0785 206- 00010 Structure Excavation (Special) 24. 000 24. 000
CY 0. 000 0. 00
30. 00000 24.000 720. 00
0790 206- 00100 Structure Backfill (dass 1) 56. 000 56. 000
CY 0. 000 0. 00
20. 00000 56. 000 1, 120. 00
0795 206- 00200 Structure Backfill (dass 2) 40. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0800 601- 03050 Concrete Cass D (Wall) 64. 000 64. 000
CY 0. 000 0. 00
425. 00000 64. 000 27, 200. 00
0805 601-40301 *Structural Concrete Coating 207. 000 0. 000
SF 207. 000 207. 00
1. 00000 207. 000 207.00
0810 601-40302 *Structural Concrete Coating (Anti-Gaffiti) 207. 000 0. 000
SF 207. 000 310. 50
1. 50000 207. 000 310. 50
0815 601-40401 *Structural Concrete Stain 320. 000 0. 000
SF 320. 000 288. 00
0. 90000 320. 000 288. 00
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PCN: 18465- Bl D ESTI MATE RUN 06/ 06/ 2014
PRQJECT: FSA0931- 031 ESTI MATE NO 0011 13:51:48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO303 WALL THREE
0820 602- 00000 *Rei nforcing Steel 3,732.000 3, 727. 000
LB 0. 000 0. 00
0. 76000 3,727.000 2,832.52
0825 602- 00020 *Rei nforcing Steel (Epoxy Coated) 5, 681. 000 5, 681. 000
LB 0. 000 0. 00
0. 90000 5, 681. 000 5,112.90
0830 606-11030 *Bridge Rail Type 10M 107. 000 107. 000
LF 0. 000 0. 00
120. 00000 107. 000 12, 840. 00
CAT 0303 CURRENT AMI  $ 51,984.72 % 805.50 $ 51, 580. 92
CAT NOO304 WALL FOUR
0835 206- 00000 Structure Excavation 51. 000 51. 000
CY 0. 000 0. 00
10. 00000 51. 000 510. 00
0840 206- 00010 Structure Excavation (Special) 16. 000 16. 000
CY 0. 000 0. 00
30. 00000 16. 000 480. 00
0845 206- 00100 Structure Backfill (dass 1) 18. 000 18. 000
CY 0. 000 0. 00
20. 00000 18. 000 360. 00
0850 206- 00200 Structure Backfill (dass 2) 26. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0855 601- 03050 Concrete Cass D (Vall) 46. 000 46. 000
CY 0. 000 0. 00
425. 00000 46. 000 19, 550. 00
0860 601-40301 *Structural Concrete Coating 157. 000 0. 000
SF 157. 000 157. 00
1. 00000 157. 000 157. 00
0865 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 157. 000 0. 000
SF 157. 000 235.50
1. 50000 157. 000 235.50
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PCN: 18465- Bl D ESTI MATE RUN 06/ 06/ 2014
PRQJECT: FSA0931- 031 ESTI MATE NO 0011 13:51:48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO304 WALL FOUR
0870 601-40401 *Structural Concrete Stain 206. 000 0. 000
SF 206. 000 185. 40
0. 90000 206. 000 185. 40
0875 602- 00000 *Rei nforcing Steel 2,566. 000 2,566. 000
LB 0. 000 0. 00
0. 76000 2,566. 000 1, 950. 16
0880 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 738. 000 3, 738. 000
LB 0. 000 0. 00
0. 90000 3, 738. 000 3, 364. 20
CAT 0304 CURRENT AMI  $ 27,052.26 $ 577.90 % 26, 792. 26
CAT NOO305 WALL FIVE
0885 206- 00000 Structure Excavation 63. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0890 206-00010 Structure Excavation (Special) 21. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0895 206- 00100 Structure Backfill (dass 1) 32. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
0900 206- 00200 Structure Backfill (dass 2) 25. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0905 601- 03050 Concrete Class D (Vall) 49. 000 0. 000
CY 0. 000 0. 00
425. 00000 0. 000 0. 00
0910 601-40301 *Structural Concrete Coating 209. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00
0915 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 209. 000 0. 000
SF 0. 000 0. 00
1. 50000 0. 000 0. 00
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PON: 18465- BI D ESTI MATE RUN 06/ 06/ 2014
PRQIECT: FSA0931- 031 ESTI MATE NO 0011 13: 51: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO305 WALL FIVE

0920 601-40401 *Structural Concrete Stain 243. 000 0. 000
SF 0. 000 0. 00
0. 90000 0. 000 0. 00
0925 602- 00000 *Rei nforcing Steel 2,675. 000 0. 000
LB 0. 000 0. 00
0. 76000 0. 000 0. 00
0930 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 809. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
0935 606- 11030 *Bridge Rail Type 10M 74.000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0935 MATERI AL ALLOMANCE Bridge Rail Rebar 61. 000
LF 0. 000 0. 00
4. 30000 61. 000 262. 30
CAT 0305 CURRENT AMI $ 38,057.30 % 0.00 % 262. 30

CAT NOO306 DI TCH EXTENSI ONS

0940 202- 00500 Renoval of Portions of Present Structure 3. 000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2. 000 7, 000. 00
0945 206- 00000 Structure Excavation 253. 000 253. 000
CY 0. 000 0. 00
10. 00000 253. 000 2,530. 00
0950 206-00100 Structure Backfill (dass 1) 237. 000 134. 000
CY 0. 000 0. 00
20. 00000 134. 000 2,680. 00
0955 206-01784  *Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0960 206-01785  *Shoring (Area 5) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
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PCN: 18465- Bl D ESTI MATE RUN 06/ 06/ 2014
PRQJECT: FSA0931- 031 ESTI MATE NO 0011 13:51: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO306 DI TCH EXTENSI ONS
0965 206-01786 *Shoring (Area 6) 0. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0.00
0970 206-01787 *Shoring (Area 7) 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0975 206-01788 *Shoring (Area 8) 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0980 506-00030 G outed R prap 13. 000 13. 000
CcY 0. 000 0. 00
140. 00000 13. 000 1, 820. 00
0985 507- 00100 *Concrete Slope and Ditch Paving (Reinforced) 19. 600 14. 000
CcY 0. 000 0. 00
325. 00000 14. 000 4, 550. 00
0990 514-00201 Pedestrian Railing (Steel)(Special) 0. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0995 515-00410 Concrete Sealer (CalciumNitrite) 45. 000 6. 200
SY 0. 000 0. 00
35. 00000 6. 200 217.00
1000 601-03030 Concrete Cass D (Box Cul vert) 107. 000 83. 000
CcY 0. 000 0. 00
400. 00000 83. 000 33, 200. 00
1005 601-40301 *Structural Concrete Coating 0. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00
1010 601-40302 *Structural Concrete Coating (Anti-Gaffiti) 0. 000 0. 000
SF 0. 000 0. 00
1. 50000 0. 000 0. 00
1015 601- 40401 *Structural Concrete Stain 402. 000 0. 000
SF 0. 000 0. 00
0. 90000 0. 000 0. 00
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PCN: 18465-BI D ESTI MATE RUN 06/ 06/ 2014
PRQJECT: FSA0931- 031 ESTI MATE NO 0011 13:51: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO306 DI TCH EXTENSI ONS
1020 602- 00000 *Rei nforcing Steel 41, 365. 000 41, 365. 000
LB 0. 000 0.00
0. 76000 41, 365. 000 31, 437. 40
1020 MATERI AL ALLOMNCE Rei nforci ng Steel 0. 000
LB 0. 000 0. 00
0. 47350 0. 000 0. 00
1025 602- 00020 *Rei nforcing Steel (Epoxy Coated) 28, 042. 000 28, 042. 000
LB 0. 000 0.00
0. 90000 28, 042. 000 25, 237. 80
1025 MATERI AL ALLOMNCE Rei nforcing Steel (Epoxy) 0. 000
LB 0. 000 0.00
0. 57230 0. 000 0.00
1025 MATERI AL ALLOMNCE Ganepass Epoxy Rebar 0. 000
LB 0. 000 0. 00
0. 57230 0. 000 0. 00
1026 700- 70034 F/ A Community Ditch Diversion Pipe - Engineering 10, 224. 500 10, 224. 500
F A 0. 000 0.00
1. 00000 10, 224. 500 10, 224. 50
CAT 0306 CURRENT AMI  $ 166, 096. 50 $ 0.00$ 142,396. 70
CAT NOO307 WALL 6
1045 206- 00360 Mechani cal Rei nforcenment of Soil CO 004 FR #2 35. 000 0. 000
CcY 0. 000 0.00
96. 30000 0. 000 0. 00
1046 206- 00000 Str Excav CO 004 FR #2 263. 000 263. 000
CcY 0. 000 0. 00
10. 00000 263. 000 2,630. 00
1047 206- 00100 Str Bkfl (CL 1) CO 004 FR #2 164. 000 0. 000
CcY 0. 000 0. 00
20. 00000 0. 000 0. 00
1048 206- 00200 Str Bkfl (CL 2) CO 004 FR #2 24.000 0. 000
CcY 0. 000 0. 00
10. 00000 0. 000 0.00
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PRQJECT: FSA0931- 031 ESTI MATE NO 0011 13:51: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NOO0307 WALL 6
1050 503-00018 Drilled Caisson (18 In) GO 004 FR #2 289. 250 289. 250
LF 0. 000 0. 00
147. 34000 289. 250 42,618. 10
1055 601-03055 Conc CL D (Wall) (Spec) CO 004 FR #2 69. 000 69. 000
CcY 0. 000 0. 00
536. 58000 69. 000 37,024.02
1056 601-40301 Struct Conc Coating CO 004 FR #2 310. 000 0. 000
SF 310. 000 310. 00
1. 00000 310. 000 310. 00
1057 601-40302 Struct Conc Coating (Anti-Gaf) CO 004 FR #2 310. 000 0. 000
SF 310. 000 465. 00
1. 50000 310. 000 465. 00
1058 601-40401 Struct Conc Stain CO 004 FR #2 402. 000 0. 000
SF 402. 000 361. 80
0. 90000 402. 000 361. 80
1059 602- 00000 Reinf Steel CO 004 FR #2 2,916. 000 2, 916. 000
LB 0. 000 0. 00
0. 76000 2,916. 000 2,216.16
1060 602-00020  Reinf Steel (Epoxy) CO 004 FR #2 3, 616. 000 3, 616. 000
LB 0. 000 0. 00
0. 90000 3,616. 000 3, 254. 40
1065 606-11032 Brdg Rail Ty 10M (Spec) CO 004 FR #2 62. 000 0. 000
LF 62. 000 9, 575. 28
154. 44000 62. 000 9, 575. 28
1070 626- 00000 Mobi i zati on MCR Line 12 CO #014 0. 000 1. 000
LS 0. 000 0.00
2,517.50000 1. 000 2,517.50
CAT 0307 CURRENT AMI  $ 105, 345.26 $ 10,712.08 % 100, 972. 26
CAT NOO308 WALL 7
1075 206- 00000 Str Excav CO 009 FR #4, Vall 7 0. 000 0. 000
CcY 0. 000 0. 00
10. 00000 0. 000 0.00
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PRQJECT: FSA0931- 031 ESTI MATE NO. 0011 13:51: 48
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0308 WALL 7
1080 206- 00100 Str Bkfl (CL 1) CO 009 FR #4, wall 7 0. 000 0. 000
(e 0. 000 0. 00
20. 00000 0. 000 0.00
1085 206- 00200 Str Bkfl (CL 2) CO 009 FR #4, wall 7 0. 000 0. 000
(& 0. 000 0. 00
10. 00000 0. 000 0.00
1090 503- 00024 Drilled Caisson (24 In) CO 009 FR #4, wall 7 0. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0.00
1095 601- 03055 Conc CL D (Wall) (Spec) CO 009 FR #4, wall 7 0. 000 0. 000
(e 0. 000 0. 00
536. 58000 0. 000 0.00
1104 602- 00000 Reinf Steel CO 009 FR #4, wall 7 0. 000 0. 000
LB 0. 000 0. 00
0. 76000 0. 000 0.00
1105 602- 00020 Rei nf Steel (Epoxy) CO 009 FR #4, wall 7 0. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0.00
1106 626- 00000 Mobi |'i zation MCR Line 13 CO #014 0. 000 1.000
LS 0. 000 0. 00
2,517. 50000 1. 000 2,517.50
1110 606-11032 Brdg Rail Ty 10M (Spec) CO 009 FR #4, wall 7 0. 000 0. 000
LF 0. 000 0. 00
154. 44000 0. 000 0.00
CAT 0308 CURRENT AMI  $ 0.00 % 0.00$ 2,517.50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
1030 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
1035 620- 00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00



CONTI D C18465 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27
ESTI MATE RUN 06/ 06/ 2014

PCN: 18465-BI D
PRQJECT: FSA0931- 031 ESTI MATE NO 0011 13:51: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1040 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2,500. 00000 2.000 5, 000. 00
CAT 0400 CURRENT AMI  $ 62, 000. 00 $ 0.00$ 62, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 6, 262,230.41$ 475,362.33% 3,185,335.24



